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NCPDP Testimony of 06/2012 - Lessons Learned Testimony 
 
Industry Outreach/Education: 
Prior to the approval of the Telecommunication Standard Version D.Ø, the NCPDP SNIP 
Committee began the task of educating the industry by creating a change log showing the 
modifications made since the NCPDP Telecommunication Standard Version 5.1. 
 
The NCPDP Telecommunication Standard Version D.Ø ballot was released on January 12, 
2ØØ7.  At the February 2ØØ7 WG meetings 99 comments were adjudicated resulting in a 
recirculation of the ballot.  In June 2ØØ7, the D.Ø Standard was approved.   
 
Education and outreach occurred from January 2ØØ7 through June 2ØØ7 and consisted of: 

 Four webinars were conducted during the months of January and February 2ØØ7 

 Creation of surveys  

 Presentations at industry events 
 
NCPDP continued education and outreach prior to and after the naming of D.Ø in the January 
16, 2ØØ9 final rule.   

 Published NCPDP HIPAA Standards Implementation Timelines - Version 1.Ø White 
Paper in May 2ØØ8 

 Published NCPDP Payer Sheet Template Implementation Guide for Version D.Ø - 
Version 1.Ø in August 2ØØ8 which was updated through August 2Ø11 

 Educational presentations at industry events May 2ØØ8 through May 2Ø12 

 Industry readiness surveys conducted  November 2ØØ9 and September 2Ø11 

 Conducted five webinars March though November 2Ø1Ø 

 Created an industry self-reporting readiness tracking document February 2ØØ9 

 Published NCPDP HIPAA Standards Implementation Timelines - Version 2.Ø White 
Paper in March 2ØØ9 with an updated timeline 

 Outreach to State Medicaid Directors April 2Ø11 

 Published NCPDP Telecommunication Standard Version D.Ø Transition Guidance 
version 1.Ø July 2Ø11 

 Conducted additional webinar on coordination of benefits August 2Ø11 
 

NCPDP ongoing education and outreach: 

 WG1 Telecommunication FAQ Task Group – answers questions from the industry related 
to the Telecommunication Version D.Ø implementation 

 WG1 Coordination of Benefits Task Group – answers questions from the industry related 
to coordination of benefits processes   

 Version D.Ø Editorial Document – updated quarterly as a result of industry approved 
answers/recommendation for questions on the Telecommunication Standard Version D.Ø 
implementation, which includes but not limited to coordination of benefits, Long Term 
Care and Medicare Part D 
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As a result of industry education and communication efforts, as well as the defined stages of the 
HIPAA Transaction Standard regulation the industry achieved a better rate of on-time 
compliance. 
 
 
Lessons learned: 
CMS communication efforts are required to engage all entities (those identified as outliers from 
previous standard implementation processes) early in the process. 
 
It was observed that the entities that participated in NCPDP meetings, Task Groups and 
attended the webinars had a higher level of success at installing the revisions required for vD.Ø.  
Those that participated in the development had a much broader knowledge of why the changes 
were made and what was required for implementation.  Lack of participation in the standards 
process resulted in a lesser degree of success and higher incidence of complications while 
implementing the Standard.  
 
The entities who took advantage of the year transition period identified issues when transacting 
with a small number of trading partners, which provided the ability to make corrections before 
large claims volumes were processed.  It was observed that those entities that did not 
participate during the transition period and did not conduct external testing experienced a large 
number of production issues impacting patient care. 
 
Some of the entities that did not participate in external testing as recommended encountered 
issues meeting the compliance date.   
 
A Payer Sheet Template was created which helped processors communicate vD.Ø 
requirements in a standard format to their providers; more detailed instructions could have been 
provided for its use.  NCPDP will update the implementation guide for the Template. 
 
Although the regulations included different stages of compliance, some entities within the 
industry did not adhere to the stages.  This resulted in those entities not working through the 
transition period and subsequently were not ready prior to or as of the compliance date.  More 
oversight during the process would help to assess compliance for the industry and allow for 
sufficient time to evaluate the enforcement date. 
 
Add language to the front matter of the Implementation Guide encouraging entities to stay 
involved in industry discussions to be aware of implementations issues and resolutions as the 
industry implements. The Editorial Document is used to provide guidance on implementation 
issues.  NCPDP will update a future version of the implementation guides. 
 
Due to other industry required implementations occurring at the first of the year some entities 
were not ready to comply with the HIPAA Standards.  It is recommended that the compliance 
date not be associated with the January 1 date.   
 
 


